United States Environmental Protection Agency — Region 2

Response and Prevention Branch

2890 Woodbridge Ave, MS 211

Edison, New Jersey 08837
CERCLA Removal Actlon Dall Work Order Page 1 of 1
_ Niagara Falls Boulevard Site 1 :  EP-S2-15-01
0023 | January 10, 2017 - January 17, 2017
. A23Q 0730-18:00
- | Region 2 Eric M. Daly
. Guardian Environmental Services Frank Rodriguez
| n/a

i Field Accountant ‘ Carpenters
Operators 10 1 T&D Coordinator
Tech: Health & Safety
15 Inch ‘Submen 51ble Pump 1 Forklift- \t;nlkle, (Pallet Jack) 1
100 feet of lay flat discharge hose (rental) 1 GES Vehicle (4 trucks) 3
10kw-15kw 1 Mini Excavator- <10 K Ibs. 1
1700 linear feet of 6 foot chain link fence with base plates, hardware, 1 Non-Haz Debris Roll Off 1
sand bags. ( Area 5 and 1 fencing ) (as of 8-28-16)
2,000-4000 gallon water tank 1 Office Chairs 10
300 linear feet of 6 foot chain link fence with base plates, hardware 1 Office Trailer Large (8°%40%) 2
and sand bags (GNBC Office work area)
34,000 pound excavator 1 Office Trailer Small (8’°x 20°) Crew & Instrument 2
Skw-10kw Generator 5 Plate Compactor(gas) 200-2991b gas 1
60k 1bs-65k Ibs Excavator with thumb 1 Plywood -Enough for pathway from parking lot to Area 9 TBD
Conex Box
8X28 Dress out/screeningtrailer 1 Pressure Washer- 2500-<3000 psi 1
Air Compressor-100 psi 1 Skid Steer 1
Canopy-10x10 2 Skid Steer Attachment: Bucket 1
Car port canopy for Decon Tent 2 Skid Steer Attachment: Forks 1
Carrier Crawler (Track Dump Truck) 1 Storage Conex Container (40°) 12
Cubic Yard Boxes 100 Super Sacks 300
Exhaust fans for GNBC air system 4 Wireless Internet Router 2
Expendable Inventory (PPE, Poly rolls, Liner bags, Level C
respirator radioactive particle cartridges)
Fork Lift- telescopic 6000 Ib off road 1

“‘1.

RM & FCA authorizc‘d off-site hours for 1900-55, invoices‘,“and ordering services/supplies. Please provide 1900-55 electronically to OSC for review when offsite. 1900- '

55 can be compiledin date ranges when verbally authorized by OSC.
2. T&D Coordinator authorized Off-Site hours to support T&D shipments.
3. Finalize permit process with City of Niagara Falls Codes Enforcement Office.
4. Continue T&D of Area 5 “Medium Concentration Pile” and initiate disposal of Area 5 “High Concentration Pile”.
5. Finalize bid process for General Contractor (who will provide carpenter, electrician, and plumber services-DBA Rates).
6.  Consolidate GNBC Office Area & Area 5 High Concentration Cubic Yard boxes into fewer Conex Boxes. Demobe extra Conex Boxes.
7. Once Area 5 “Medium Concentration Pile” is removed, excavate the remainder of Northeast corner of Area 5.
8.  Fence off entire Area 7 perimeter.
9. Investigate rental on a rock crusher for soil samples as discussed.
10. Demobe any other equipment that won’t be used through January and February 2017.
11.

Ind1V1dua1 crew membcrs may work d1ffcrent posmons W1th1n a work day dcpcndmg on nccd (For example an operator could work as a carpenter one day).

“OSC needs t0 be notified when off-site hours‘worked & for what ‘speclﬁc task Extended WOlk hours authon ized as needed by the OSC and Wlll be'llsted in next DWO.

I certify that the above work is ordered and authorized by the contractor in the

performance of the above cited delivery order. Tacknowledgereceipt of this work order

Signature of OSC Signature of Contractor’s Representative




